

Project Management Plan:
ABC Company Website Development
(Predictive Approach)

Project Overview

- Project Introduction
 - o Background
 - o Scope
 - o Time
 - o Cost
- Business objective
- SWOT Analysis
- Expected Benefits
- Budget estimate and financial analysis
 - o Estimated Budget
 - o Estimated Benefits
 - o Net Present Value (NPV)
 - o Return on Investment (ROI)
 - o Payback Period

1. INITIATING

- 1.1. Stakeholder identification
- 1.2. Project Charter
- 1.3. Kick-off Meeting

2. PLANNING

- 2.1 Team Planning Meeting
- 2.2 Team Charter
- 2.3 Scope Statement
- 2.4 Work Breakdown Structure (WBS)
- 2.5 Schedule and Cost Baseline
 - *Task Resources*
 - *Task Durations*
 - *Task Dependencies*
 - *Gantt Chart*
- 2.6 Risk Management Plan
- 2.7 Communication Management Plan

**Thuyết trình
lần 1**

2.8 Quality Management Plan

2.9 Procurement Management Plan

3. EXECUTING

3.1 Requirements Gathering (Survey, Interviews)

3.2 User Inputs Documentation

3.3 Website Content Development

3.3.1 Templates and Tools

3.3.2 Articles and Pages

3.3.3 Links and Resources

3.3.4 FAQ / Ask the Expert Section

3.3.5 User Requests Feature

3.4 Website Design (UI/UX)

3.5 Website Construction (Development & CMS Setup)

3.6 Website Testing (Functional, Performance, Security)

3.7 Website Promotion (Marketing Campaigns)

3.8 Website Roll-out (Go-live)

3.9 Benefits Realization Measurement

4. MONITORING AND CONTROLLING

4.1 Progress reports

4.2 Change request

5. CLOSING

5.1 Final Project Report

5.2 Final Project Presentation

5.3 Lessons Learned

6. REFERENCES

7. APPENDICES

SUBMISSION REQUIREMENTS

- **DOC Report + Presentation Slides**
- **10–15 minute group presentation**
- **Group size: 4-5 members**